

)	A	Task	Task Name	Duration	Start	Finish	Predecessors	Resource Names		01 Feb '21						
21	U	Mode	Avantajele	30 mins	Mon	Mon			S	M	Т	W	Т	F	S	
			Inregistrarii	50 111113	08/02/21	08/02/21										
22		*	Info	45 mins		/2 Mon 08/02/2										
23		*	Livrare	1 hr		21Tue 09/02/21										
24		*	FAQ	1 hr	Tue 09/02/2	21Tue 09/02/21										
25		*	Ghid marimi	30 mins	Tue 09/02/2	21Tue 09/02/21										
26		*	Contul meu (readresare)	15 mins	Wed 10/02/21	Wed 10/02/21										
27		*	Comenzile mele	1 hr	Wed 10/02/	/2 Wed 10/02/2										
28		*	Wishlist(redresare)	15 mins	Wed 10/02/	/2 Wed 10/02/2										
29		*	Category-Page	3 days	Thu 11/02/2	2:Sun 14/02/2:	28									
30		*	Lateral-Nav	2 hrs	Thu 11/02/2	21Thu 11/02/21	1									
31		*	Filters	2 hrs	Fri 12/02/21	1 Fri 12/02/21										
32		*	Component	4 hrs	Sat 13/02/2	1 Sat 13/02/21										
33		*	Sorting	1 hr	Sun 14/02/2	21Sun 14/02/21										
34		*	LoadMore	30 mins	Sun 14/02/2	21Sun 14/02/21										
35		*	Product-Page	3 days	Mon 15/02	/2Wed 17/02/2	34									
36		*	Component	4 hrs	Mon 15/02/	/2 Mon 15/02/2										
37		*	Details	1 hr	Tue 16/02/2	21Tue 16/02/21										
38		*	Similar	2 hrs	Wed 17/02/	/2 Wed 17/02/2										
39		*	Main-Page	2 days	Thu	Fri 19/02/21	38									
			Functionality		18/02/21											
Task Split					Inactive Summ	ary		nal Tasks								
								nal Milestone	·	>						
Project: GuessMD Date: Thu 28/01/21 Milestone Summary			♦	Duration-only		Dead	lline	•	•							
		Summary			1 Manual Summ	ary Rollup	Prog	ress	_			-				
Project Sum			nmary		Manual Summ	ary	Manı	ual Progress	_			•				
			Inactive Tas	k		Start-only	Ε									
			Inactive Mile			Finish-only	3									

D	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	S	01 Feb M) '21 	W	Т	F	S	
40		*	Abonare newsletter	3 hrs	Thu 18/02/21	Thu 18/02/21										
41		*	Search item	2 hrs	Fri 19/02/21	l Fri 19/02/21										
42		*	Modul Cos	3 days	Fri 19/02/2:	1 Tue 23/02/2	141									
43		*	Shopping Cart	2 hrs	Fri 19/02/21	L Fri 19/02/21										
44		*	Checkout Details	2 hrs	Sat 20/02/2	1 Sat 20/02/21	L									
45		*	Order Complete	2 hrs	Sun 21/02/2	21Sun 21/02/2	1									
46		*	Logica aditionala	4 hrs	Mon 22/02/	² Mon 22/02/2	2									
47		*	Modul Autentificare	3 days	Tue 23/02/2	21Thu 25/02/2	. : 46									
48		*	Component autentificare	3 hrs	Tue 23/02/21	Tue 23/02/21										
49		*	Logica autentificare	4 hrs	Wed 24/02/21	Wed 24/02/21										
50		*	My account	3 days	Fri 26/02/2:	1 Tue 02/03/2	149									
51		*	Panou-Control	1 hr	Fri 26/02/21	Fri 26/02/21										
52		*	Comenzi	2 hrs	Sat 27/02/2	1 Sat 27/02/21	L									
53		*	Adrese	2 hrs	Sun 28/02/2	21Sun 28/02/2	1									
54		*	Detalii Cont	3 hrs	Mon 01/03/	² Mon 01/03/2	2									
55		*	Wishlist	2 hrs	Tue 02/03/2	21Tue 02/03/2	1									
56		*	Dezautentificare	1 hr	Tue 02/03/2	21Tue 02/03/2	1									







